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BRANCH LIBRARY
IMPROVEMENT PROGRAM

Bond Program Manager’s Report
1. Regular Report —

Budget, Schedule, Active Projects

2. Informational Presentation —
None

3. Special Report -

None




STATUS OF PROGRAM

7 Property Acquisitions complete
e Support Services Facility in operation

e 22 branches Complete and Open:

Excelsior, Mission Bay, West Portal, Sunset, Marina, Glen Park,
Western Addition, Noe Valley, Portola, Richmond, Ingleside, Eureka

Valley, Bernal Heights, Potrero, Parkside, Park , Presidio, :

Merced, Anza, Visitacion Valley, Ortega &
Golden Gate Valley

e 1 branch in Construction:
Bayview

e 1 branch in Design:
North Beach




BUDGET

e Approved Budget — $189,999,608 as of 8/18/11
e Revenue - $189,999,608 as of 8/18/11
e Appropriations - $189,999,608 as of 8/18/11

e Expended and encumbered — $158,870,867 _
*as of 12/31/11




SCHEDULE

Branch Library Improvement Bond Program

Library Commission Schedule Report
January 19, 2012
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CONSTRUCTION

Bayview Branch Library

— ACTIVITIES
e Construction

— BUDGET

= Original $3,820,000

e Approved $13,567,244

e To Date $10,261,500

e Approved Open Feb 2013
— INFO

= Design by THA Architecture
e Construction by KCK Builders










DESIGN
North Beach Branch Library

— ACTIVITIES
e Construction Documents phase

— BUDGET
= Original $3,460,000
e Approved $3,500,000 (partial funding)
e Forecast $13M to $14M
- To Date $2,393,056

— SCHEDULE
= Approved open Dec. 2013 to
Mar. 2014
— INFO
e Design by Leddy Maytum &
Stacy Architects
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SUMMARY OF PUBLIC OUTREACH

— OTHER BOARDS COMMISSIONS COMMITTEES

= Citizens’ General Obligation Bond Oversight Committee-
March 2012

— RECOGNITION
e Nonhe

— INFO
« Website www.sfpl.org
= Bulletin Board — Main Library 6™ Floor
- “At the Library” — BLIP feature page
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